

IMPLEMENTATION PLAN FOR THE NEW INTERNATIONAL STANDARD ISO/IEC 17011:2017

INTRODUCTION:

ILAC/IAF GA Vancouver Resolution 2 - Implementation of transition to ISO/IEC 17011:2017

The Joint General Assembly endorses the recommendation of the Joint Executive Committee, to ensure JGA Delhi Resolution 1 – Transition to ISO/IEC 17011:2017 is fully implemented, and that all peer evaluation activities carried out from 1 July 2018 will use ISO/IEC 17011:2017 as the requirements document

The new international standard ISO/IEC 17011:2017 has been published on **30 November 2017** and has to be implemented by Accreditation Bodies (ABs).

ILAC/IAF has granted a 3 year transition period for the implementation of ISO/IEC 17011:2017 and the transition needs to be completed by November 2020.

Based on the **ILAC/IAF ISO/IEC 17011:2017 Transition Plan**, MAURITAS has elaborated the following action plan:

S/N	Activities for upgrading MAURITAS management system to ISO/IEC 17011:2017	Responsible Person(s)	Timeframe
1	Receiving training on ISO/IEC 17011:2017	RNG/CMD	11 - 13 Dec 2017
2	Providing in-house training on ISO/IEC 17011:2017 to technical staff	RNG/CMD	February 2018
3	Updating MAURITAS Quality Manual	RNG/CMD	End February 2018
4	Updating MAURITAS A8 & G1	Technical Staff of Laboratory & Inspection	January - February 2018
5	Updating MAURITAS A9, A18 , A19 & G3	Technical Staff of CB and Quality	January – February 2018
6	Updating remaining MAURITAS A & G series	All Technical Staff	March - April 2018
7	Updating MAURITAS P & R series	All Technical Staff	May 2018
8	Updating of ILAC/IAF A3 :2017	RNG/CMD/YJ	March – April 2018
9	Full evaluation by ILAC/IAF/SADCA/AFRAC	MAURITAS	2018 (To be confirmed by AFRAC & ILAC/IAF)

Progress report on the transition from MAURITAS will be provided to ILAC, IAF, SADCA and AFRAC Secretariats on request.

7 February 2018